
sPHENIX	Cost	and	Schedule	ALD	Status	Review	
November	9-10,	2015	
Brookhaven	National	Laboratory								
Review	Committee	
(*	=	subcommittee	chair)	
	
							Jon	Kotcher,	Chair	
	
							Project	Management	
		 	
	 Dmitri	Denisov	-	Fermilab	
	 John	Hobbs	–	Stony	Brook*		

	
							Cost	and	Schedule	
	
	 Bill	Freeman	-	Fermilab	

Xiaofeng	Guo	–	BNL*	
	 Penka	Novakova	–	BNL	
	
							Magnet,	Installation,	Integration	and	Decommissioning	
	
	 George	Ganetis	-	BNL	
	 George	Ginther	-	Fermilab	
	 Phil	Pile	–	BNL*	

	
Calorimetry	

	
Michael	Begel	–	BNL*	

	 Hong	Ma	–	BNL	
	 Mike	Tuts	–	Columbia	
	
							Tracking	
	
	 Graham	Smith	–	BNL*	
	 Gerritt	Van	Nieuwenhuizen	–	BNL	
	
							Electronics/Trigger/DAQ	
	
							 Chris	Bee	–	Stony	Brook*			
								 Hucheng	Chen	--	BNL	
	 	 	
	


